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LEROY D. BACA, SHERIFF

January 24, 2006

The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
Los Angeles, California 90012

Dear Supervisors:

SPECIAL ENFORCEMENT BUREAU REPLACEMENT PROJECT
GRADING AND SITE WORK

AWARD VARIOUS AGREEMENTS
CAPITAL PROJECT (CP) 77397
(FIRST DISTRICT) (4 VOTES)

JOINT RECOMMENDATION WITH THE CHIEF ADMINISTRATIVE OFFICER THAT
YOUR BOARD:

y

1. Adopt the attached Addendum to the Mitigated Negative Declaration for the
Special Enforcement Bureau/Eugene C. Biscailuz Regional Training Center
Project and determine that the findings are consistent with the guidelines of the
California Environmental Quality Act (CEQA).

2. Award and authorize the Sheriff to execute Supplemental Agreement NO.3 with

Kajima Associates, Inc., to revise the site grading and storm drain system
design, including additional survey work for a not-to-exceed fee of $216,000.

3. Award and authorize the Sheriff to execute Supplemental Agreement NO.1 with

SCS Engineers to prepare a Post Closure Land Use Plan (PCLUP) for the
formèr Blanchard Street Landfill for a not-to-exceed fee of $75,000.

4. Award and authorize the Sheriff to execute Supplemental Agreement NO.1 with

MACTEC Engineering and Consulting, Inc., to provide additional geotechnical
analysis, materials testing, and inspection services for a not-to-exceed fee of
$70,000.
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5. Award and authorize the Sheriff to execute a change order for a not-to-exceed
amount of $282,410 to Simgel Co. Inc., for site grading and storm drain
construction based on additional requirements mandated by various jurisdictional
agencies.

6. Award and authorize the Sheriff to execute a sole source agreement with General
Monitors to install the Methane Gas Monitoring system at the Eugene C. Biscailuz
Regional Training Center for a not to exceed amount of $124,000.

7. Authorize the Sheriff or his designee to execute change order work to address

unforeseen conditions arising out of the installation of the Methane Gas
Monitoring system up to $12,400.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The recommended actions will provide services to meet additional mandated
jurisdictional agency requirements to proceed with the Special Enforcement Bureau
Replacement and the first phase of the Eugene C. Biscailuz Regional Training Center
project.

On June 21,2005, your Board authorized the Sheriff to redesign the storm drain system
to avoid encountering subsurface refuse, prepare a health and safety plan, provide
methane monitoring, and provide additional materials testing and inspection services
during construction, as required by various jurisdictional agencies; the Los Angeles
County Department of Health Services, Department of Public Works, and the Caliornia
Regional Water Qualiy Control Board. In addition, your Board authorized an increase to
the change order contingency for the Special Enforcement Bureau (SEB) Replacement
Project - Phase 1 - Grading and Site Work to address unforeseen conditions during site
work construction.

On August 18, 2005, completed plans for the revised site grading and storm drainage
design were submitted to the various jurisdictional agencies for review and approval. On
September 12, 2005, additional site survey and soil information was requested by the
agencies to further define the boundary of the existing refuse within the Blanchard Street
Landfil, which is located adjacent to the project site. Further, these agencies are
requiring that a PCLUP be prepared and that it must include mitigating measures for
County assets within the boundaries of the Blanchard Street LandfilL. These revised
requirements are necessary to obtain jurisdictional agency approval to proceed with
construction.
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Increase of Depth of the Landfil Cover

As mentioned above, the redesign of the project's storm drain system was to avoid
encountering subsurface refuse during construction. After consultation with the various
jurisdictional agencies, it was determined that providing additional depth to the existing
landfill by increasing the thickness of the existing cover and allowing the site to drain storm
water to a collection point via gravity sheet flow would be the most effcient option. In order
to provide the necessary depth, additional fil material must be imported from a certified
site approved by the Geotechnical Engineer Consultant. Based on the revised design, it is
estimated that 9,000 cubic yards of certified fill material will be required. The additional fill
material will be imported within a two-week period. These changes would impact the
project by temporarily increasing traffic, air-quality emissions, traffc noise, and modifies
the ground elevation to allow for the sheet flow of storm water off the site to an existing
storm drain inlet.

Based on the proposed project changes, it has been determined that the revised project
wil not result in significantly new environmental effects, and that such effects are within
those addressed in the previous Mitigated Negative Declaration (MND) that your Board
approved in 2004. As a result, it has been determined that the revised project would not
require a supplement to the MND. A copy of the Addendum to the MND prepared by
David Evans and Associates relating to this additional scope of work is enclosed.

Consultant Services Supplemental AQreements

Biscailuz Regional Center (BRC) lies above a portion of the former Blanchard and
Cogen Landfils. Although, the current design of the storm drain system does not extend
deep into the landfill, the County's Department of Health Services and the California
Regional Water Quality Control Board (CRWQCB) are requiring the County to prepare a
PCLUP for the entire Blanchard Street Landfill and to include mitigation measures for
County assets within the boundaries of the landfilL. SCS Engineers has submitted a
proposal to prepare the PCLUP for a not-to-exceed fee of $75,000.

Since the various jurisdictional agencies are requiring that the PCLUP consider County
assets within the boundaries of the landfill, the Chief Administrative Office (CAO) will
provide oversight of all landfil monitoring activities, consulting services, and interface
with the CRWQCB involving Blanchard and Cogen Landfills. The CAO wil return to your
Board with any additional actions required by the CRWQCB or any other regulatory
agency with respect to these landfils.

Additional design services by Kajima Associates Inc., include a topographic survey of
the entire Blanchard and Cogen Landfill sites and redesign of the project's site grading
to allow storm water to drain via gravity sheet flow to a collection point, which connects
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to an existing connection point along the Long Beach Freeway. Kajima Associates,
Inc., has submitted a proposal to prepare the additional design work and survey for a
not-to-exceed fee of $216,000.

As a result of the additional grading work required to increase the depth of the landfill
cover, the project requires MACTEC Engineering and Consulting, Inc., to provide
additional geotechnical analysis, materials testing and on-site inspection services to
ensure that the imported fill material and the compacting activities are performed in
accordance with the approved criteria established for this project. MACTEC Engineering
and Consulting, Inc., submitted a proposal for these services for a not-to- exceed fee of
$70,000.

As part of the proposed protection system and requirement of the PCLUP mandated by
the jurisdictional agencies; a specialized Methane Gas Monitoring system has been
designed by SCS Engineers, which has been approved by the Department of Public
Works. Due to the special characteristics of the methane gas, it is critical that the
Methane Gas Monitoring system function properly to provide the necessary warning to
evacuate the occupants of the facility.

The proposed Methane Gas Monitoring system as manufactured by General Monitors,
has been installed in other facilities and has been proven to be a system that is reliable,
easy to maintain, and is user friendly. While there are other similar systems available, it
is recommended that a sole source agreement be awarded to General Monitors to install
the subject system based on their proven reliabilty and ease of operation, for a not-to-
exceed amount of $124,000. In addition, it is also recommended that your Board
authorize the Sheriff or his designee to execute change order work to address
unforeseen conditions arising from the installation of the methane monitoring system up
to $12,400. This amount is equivalent to 10 percent of the contracted amount.

Construction Chanqe Order

Your Board has previously authorized a change order contingency of $723,180 for this
project. To date, $688,498 has been expended to address existing on-site unforeseen
conditions, such as removal of undocumented concrete slabs, concrete curbs, retaining
walls, metal pipes, debris, foundation, and extra layers of asphalt paving materiaL. The
balance remaining in the previously authorized change order fund is $34,682.

To perform the work necessary to accomplish the revised site grading and storm
drainage system design, Simgel Co., Inc., has submitted a change order proposal in a
not-to-exceed amount of $284,410. The proposed change order has been reviewed by
the Sheriff's Department and it has been determined that the cost proposal is
reasonable. The change order does not exceed 10 percent of the original construction
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contract amount, and thus is permissible under Public Contract Code Section 20137.
Therefore, it is recommended that your Board authorize the Sheriff to execute this
change order and manage the change order work.

Implementation of Strateqic Plan Goals

These actions meet the County's Strategic Plan Goals of Organizational Effectiveness,
Service Excellence, and Fiscal Responsibility. The relocation of SEB from the East Los
Angeles Civic Center, and the proposed relocation of the Training Bureaus to BRC will
establish a centralized area for Homeland Security Training and Response. More
specifically, it aligns with these strategies by effectively managing County resources and
investing in the public infrastructure with upgraded facilities to meet current code
requirements and replacing dilapidated buildings.

_.

-

FISCAL IMPACT/FINANCING

Sufficient funds are available within the approved total project cost of $9,565,940 to award
Supplemental Agreement No.3 to Kajima Associates Inc., to perform additional services in
the amount of $216,000; award Supplemental Agreement No. 1 to SCS Engineers for
additional services in the amount of $75,000; award Supplemental Agreement NO.1 to
MACTEC Engineering and Consulting Inc., for $70,000 for additional material testing and
inspection services; award a sole source agreement to General Monitors to install a
Methane Gas Monitoring system in the amount of $124,000; execute a change order for a
not-to-exceed amount of $282,41 0 for additional grading and site work necessitated by the
revised jurisdictional agency requirements; and authorize change order work to address
unforeseen conditions related to the Methane Gas Monitoring system up to $12,400.

The project schedule and budget summary are shown in Enclosure A.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

Standard supplemental agreements, and a change order in the form previously
approved by County Counsel will be used. The original contract(s) will remain in full
force and effect, including Board mandated provisions that provide for contract
termination, hiring of qualified displaced County employees, Consultant's adherence to
the County's Child Support Compliance Program, the Consultant's consideration of Gain
Program participants for employment, and the Consultant's Employee Jury Services
Program.
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The contract(s) contain provisions requiring the contractor to report solicitations of
improper consideration by County employees and allowing the County to terminate the
contract if it is found that the contractor offered or gave improper consideration to
County employees.

ENVIRONMENTAL DOCUMENTATION

On November 30,2004, your Board approved the MND and adopted the Mitigation
Measures and Monitoring Program prepared by David Evans and Associates for this
project.

Based on the revised requirements mandated by various jurisdictional agencies for the
project, David Evans and Associates evaluated the proposed changes and co'ncluded
that the additional scope of work, including importation of soil, changes to the on-site
storm drainage, and installation of methane sensors, would not lead to new significant
environmental effects or a substantial increase in the severity of previously identified
significant effects vis-a-vis those identified in the previously adopted MND. As reflected
in greater detail in the Addendum to the MND attached hereto (Enclosure B), the revised
changes to the project are within the scope of the existing scope encompassed by the
MND and no subsequent MND is required pursuant to section 15162 and 15164 of the
State CEQA guidelines.

CONTRACTING PROCESS

Your Board previously awarded agreements to Kajima Associates Inc., SCS Engineers,
and MACTEC Engineering and Consulting, Inc., to provide various services to support
this project. On March 1, 2005, your Board adopted and advertised the plans and
specifications for the SEB Replacement Project - Phase i - Grading and Site
Improvement Work, and authorized the Sheriff to award a construction contact to the
lowest responsible and responsive bidder, if the lowest responsible and responsive bid
submitted does not exceed 110 percent of the estimated construction cost of
$3,271,000. On April 12, 2005, Simgel Co., Inc., submitted the lowest responsible and
responsible bid of $2,892,720. On May 9,2005, a Construction Contract was awarded
to Simgel Co., Inc., to perform the work.

The work to be performed under the various supplemental agreements and change
order is consistent with the nature and scope of work procured in the original
solicitation(s).
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IMPACT ON CURRENT SERVICES (OR PROJECTS)

The Sheriffs Department wil take the appropriate measures to minimize any impacts
on Sheriffs operations during construction and relocation.

CONCLUSION

Please return one (1) adopted copy of this letter each to the CAO (Capital Projects
Division) and the Sheriffs Department's Facilities Planning Bureau.

Sincerely,

\\,~ ,&,~O-
LE'ROY D. BACA
SHERIFF

~ (;'/1.~ \) .... r\J::~ " c ~tfa,n--
DAVID E. JANS'SEN
CHIEF ADMiNisTRATIVE OFFICER

I'

¡



ENCLOSURE A

SPECIAL ENFORCEMENT BUREAU REPLACEMENT PROJECT
APPROVE PROJECT SCOPE REVISION AND AWARD AGREEMENTS

C.P.77397

i. PROJECT SCHEDULE

Scheduled Completed Proposed
Project Activity Completion Activities Revised

Date Date Completion
Date

Needs Assessment 1 0/30/00 1 0/30/00

Feasibility Study and Site Analysis 11/27/02 11/27/02

Project Program 11/27/02 11/27/02

Design
Contract Execution 05/19/03 05/19/03
Project Rescope -

Construction Document Submittal
SEB 12/07/04 12/21/05
Academy 12/07/04

-

Jurisdictional Approval
02/03/05SEB 01/07/05

Academy
-

01/07/05

Bid and Award Grading Contract 04/04/05 04/04/05

Construction
Substantial Completion -(SEB) 06/30/05 04/17/06
Substantial Completion -(Academy) 09/30/05 11/31/06

- Acceptance 10/21/05 02/28/07

--



II. PROJECT BUDGET SUMMARY

Budget Category Approved Cost Proposed
Project Impact Revised
Budget Project
6/21/05 Budget

Relocation Costs 100,000 100,000
Construction
Demolition 275,106 275,106

. Asbestos Abatement 137,850 137,850

. Construction (SEB) Phase I
Grading & Site Improvement 2,892,720 2,892,720
Building Refurbishment 453,668 453,668

. Methane Gas Monitoring system 0 124,000 124,000

. Construction (Academy) Phase II 1,514,910 (779,810) 735,100
Change Order

. Change Order (SEB) Phase I
Grading & Site Improvement 723,180 723,180
Site Grading & Storm Drain 0 282,410 282,410
Building Refurbishment 0 0

. Methane gas Monitoring system 0 12,400 12,400

. Change Order (Academy) Phase II 191,615 191,615

Subtotal $6,189,049 (361,000) $5,828,049

Construction Complete
. Heliport 500,000 500,000
. East LA Dispatch Lobby 50,000 50,000

Subtotal $550,000 0 $550,000
Equipment 250,000 0 250,000
Plan and Specifications

. Design & Construction Admin 899,667 889,667

. AlE Supplement Agreement #2 74,000 74,000

. AlE Supplement Agreement #3 0 216,000 216,000
Subtotal $973,667 216,000 $1,189,667

Consultant Services
. Various Consultants 295,435 0 295,435
. Environmental Consultant 70,000 75,000 145,000
. Material Testing & Inspection 13,500 70,000 83,500

Subtotal $378,935 $145,000 $523,935
Miscellaneous Expenditures 580,000 0 580,000
Jurisdictional Review & Plan Check 60,000 0 60,000
County Services 484,289 0 484,289

TOTAL PROJECT COST $9,565,940 $0 $9,565,940



ENCLOSURE B

ADDENDUM

TO

MITIGATED NEGATIVE DECLARATION

SPECIAL ENFORCEMENT BUREAU REPLACEMENT PROJECT
GRADING AND SITE WORK

AWARD VARIOUS AGREEMENTS
C.P. 77397, SUPERVISORIAL DISTRICT ONE

(4 VOTES)

JANUARY 24, 2006



Addendum to the MND

1. INTRODUCTION

This Addendum identifies proposed changes to the Eugene C. Biscailuz Regional Training Center and the
potential environmenta impacts that may result from a proposal by the Los Angeles County Sheriff s
Department to modify the project, as initially proposed. The Eugene C. Biscailuz Regional Training Center is
located at 1060 North Eastern Avenue in the East Los Angeles community of the County of Los Angeles.
Ongoing improvements to the facility were addressed in an Initial Study/Mitigated Negative Declaration
(MND) adopted in November, 2004.

The County of Los Angeles Sheriffs Department is in the process of constructing the Eugene C. Biscailuz
Regional Training Center, which includes the interior and exterior rehabilitation and renovation of the
existing facilties at the Biscailuz Recovery Center. A change in the grading plan is proposed at this time in
order to coordinate the ongoing landfill monitoring program for the area.

A vacant area east of the site was fonnerly used as a municipal landfiL. The Cogen Landfill was operated by
the County of Los Angeles from 1951 until 1958. When landfillng operations were completed in 1958, 10 feet
of earh fill was placed on top of the waste materials and compacted. In the early 1970' s, an additional 50 feet
of clayey sand, silty clay and silt were imported to the landfill site, graded and compacted to prevent surace
emissions of methane and other volatile organic compounds (VOCs). The vacant area southeast of the site
across Sheriff s Road was also fonnerly used as the Blanchard Street Landfill. Monitoring of landfill gas
emissions are ongoing as par of the Landfill Gas Assessment Work Plan for this area.

During the initial phase of grading for the Biscailuz Regional Training Center, the County proposed to
redesign the grading plan to avoid deep trenching to ensure landfill materials that may occur within the area
remained undisturbed. Revisions to the grading plan wil require approximately 9,00 cubic yards of material
be imported to the site for use as fill. Additionally, stonn water was initially designed to be collected and
conveyed off site via an underground pipe. Because subsurface conditions are not conducive to deep
underground pipe installation, stonn water wil instead be allowed to sheet flow off the site and collected in
existing stonn drains. Furher, as par of the implementing the landfill closure plan, the County is responsible
for monitoring the migration of methane gas from the landfill area. On-site monitoring would include the
installation of methane sensors in renovated building interiors and soil probe sensors around the building
exteriors. If the sensors detect the presence of high levels of methane gas and mitigation is detennned to be
necessar, mitigation may include the installation of features such as vapor barers, venting ducts or ventilation
fan systems. It is unkown at ths time whether methane mitigation would be necessar and if so, specifically
what the mitigation would entaiL. The need for future mitigation is not considered par of the revised project.

In cases where a Lead Agency can detennne that, with the addition of only minor technical changes or
additions, a previously adopted MND adequately evaluates the potential environmental effects of the
current action, an Addendum to the original MND can be prepared (CEQA Guidelines Section 15164(b)).
Therefore, as supported by the analysis and discussion included in this Addendum, the Los Angeles County
Sheriff s Department has authorized the preparation of this Addendum to the MND for the Eugene C.
Biscailuz Regional Training Center project to address potential environmental affects associated with the
modified project description.

Eugene C. Biscailuz Regional Training Center January 17, 2006
Page 1



Addendum to the MND

2. PROJECT DESCRITION

The County of Los Angeles Sheriffs Department is proposing development of the EugeneC. Biscailuz
Regional Training Center, which would include interior and exterior rehabilitation and renovation to the
existing facilities at the Biscailuz Recovery Center for reuse of the site as a training academy. The
renovation to the existing facilties would include interior and exterior building improvements, re-painting,
asbestos and lead-based paint abatement, lavatory upgrades, installation of elevators in the administration
building, accessibilty improvements to ensure Americans with Disability Act compliance, structural
upgrades, and building improvements to the electrical systems and the heating, ventilation, and air
conditioning systems. No additional floor area is proposed as par of this project. The project wil reuse the
existing facilities to support the relocation of the Special Enforcement Bureau (SEB), Professional
Development Bureau (PDB) and the Sheriffs Training Academy to the site.

The proposed project would be developed in two phases: development of the facilities to house the SEB
operations in Phase I and the development of the Sheriffs Training Academy in Phase II. The SEB would
utilize approximately 28,600 square feet of floor area within existing buildings for their operations and
activities. The PDB and training academy would utilze approximately 52,500 square feet of floor area
within existing buildings for various classes and training needs.

Completion of exterior and interior renovations and reconstruction is expected to take six to nine months.
During this time, the shooting range (with 10 people on staff), Laser Vilage (with five people on staff), and
the helipad would continue to be in use. Subsequent to completion of construction, the existing SEB

operations would move in during Phase I, and the Professional Development Bureau and the Training
Academy would move into the project site durng Phase II. The SEB would be utilzing its facilities seven
days a week and during all hours, with approximately 83 people on staff. The Professional Development
Bureau (PDB) and the Training Academy would be utilized generally from 7 AM to 5 PM on weekdays,
with 27 people for the PDB staff and 50 people on the Academy staff. In addition, an initial estimate of 300
students to a maximum of 800 students would come to the Academy, with 200 of these students attending
classes from 7 AM to 3 PM and 600 other students coming for 1 - to 4-hour classes.

3. ENVIRONMENTAL IMPACTS

The changes to the project involve a change in grading plans, the import of fill material, changes in
stormwater flow and implementation of the methane gas monitoring program. These changes would not
change the potential environmental impacts of the project, with respect to the following environmental

issues:

.

.

.

.

.

Land Use and Planning
Population and Housing
Biological Resources
Public Services

Utilties

.

.

.

.

Cultural Resources
Aesthetics
Mineral Resources
Agricultural Resources

The environmental issues that may be affected by modifications to the project are addressed as follows:

Traffc/Circulation. As noted, it is estimated that that 9,000 cubic yards of fill material would be
transported to the site. A standard dump truck with a trailer holds approximately 20 cubic yards of materiaL.
Thus, approximately 450 truck trips would come to the site over a two-week period. Assuming there are

Eugene C. Biscailuz Regional Training Center January 17, 2006
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ten 7-hour work days (9AM to 4 PM), approximately 6 to 7 trips per hour would be needed to haul the
material to the site.

The increase in truck traffic may lead to greater congestion on nearby streets; however, this would occur
only during the two-week construction period; and thus, would be considered a less than significant
temporary effect. Scheduling truck trips outside the typical morning and evening peak hours (7 to 9 AM
and 4 to 6 PM) would reduce congestion at area intersections. Further, following Greenbook standards
regarding the use of a flag person and other measures to reduce street traffc congestion during construction
would also reduce congestion due to construction traffic.

The Initial Study prepared for the MND adopted for the project did not identify any significant adverse
environmental affects associated with traffc and circulation. No major changes to traffic/circulation
impacts are anticipated with the modified project.

Air Quality. As discussed in the Initial Study, construction activities would generate temporary emissions
at the project site. These emissions would include on-site generation of dust and equipment exhaust, and.
off-site emissions of construction employee commutes and trucks hauling soils, wastes, and building
materials. The additional truck trips would contrbute to overall construction-related emissions; however,

the generation of these emissions would only occur durng a two-week construction window.

The following measures were provided in the Initial Study and approved in the adopted MN. They would
reduce construction emissions and their potential for adversely affecting on-site users and contrbution to
regional air pollution levels. Implementation of these samemitigation measures would ensure potential air
quality impacts associated with modifications to the project would remain below a level of signficance:

For Dust Control:

. Use enhanced dust control measures. The menu of enhanced dust control measures includes

the following:
. Water all active constrction areas at least twice daily.
. Cover all haul trcks or maintain at least two feet of freeboard.

. Pave or apply water four times daily to all unpaved parkig or staging areas.

. Sweep or wash any site access points within 30 minutes of any visible dir deposition on any
public roadway.

. Cover or water twice daily anyon-site stockpiles of debris, dir or other dusty materiaL.

. Suspend all operations on any unpaved surface if winds exceed 25 mph.

. Hydroseed or otherwise stabilize any cleared area which remains inactive for more than 96
hours after clearng is completed.

For Constrction Equipment Emissions:

. Require 90-day low-NOx tune-ups for off-road equipment.

. Limit allowable idling to 10 minutes for trucks and heavy equipment.

For Off-Site Emissions:

. Encourage car pooling for constrction workers.

. Limit lane closures to off-peak travel periods.

. Park construction vehicles off traveled roadways.

Eugene C. Biscailuz Regional Training Center January 17, 2006
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· Wet down or cover dirt hauled off-site.
· Wash or sweep access points daily.
· Encourage receipt of materials durng non-peak traffic hours.

Implementation of these mitigation measures would reduce emission from trck traffc to less than significant
levels.

Noise. The increase in truck traffic to and from the site would result in noise from these trucks, as they
travel on area streets. However, noise from trucks are not expected to present a significant adverse impact
since there are no noise sensitive land uses near the site and the County regulations limit construction
activities to the daytime hours between 7 AM and 7 PM. The construction activities on-site would continue
to be confined to the daytime hours between 7 AM and 7 PM during the two-week soil import activities.
No major change to noise impacts is anticipated with the modified project.

Geology. The change in the grading plan for the site is also not expected to result in any significant adverse
impacts related to the exposure of people or structures to seismic ground shaking, seismic-related ground
failure, liquefaction, or landslides or other geologic hazards. While the ground elevation would be slightly
higher at locations where fill materials would be placed, the site would remain relatively flat and no major
change to any geologic feature is expected with the proposed changes. No changes to geologic impacts are
anticipated with the modified project.

Hydrology. The project site is located on a hilside area and is outside the boundaries of a lOO-year or 500-
year flood hazard area. As noted, runoff from the project site drains into storm drain inlets within the
existing parking lot. These drain inlets are connected to the public storm drain system on adjacent streets.
The previously adopted MN did not identify significant impacts to hydrology and water quality associated
with implementation of the proposed project.

Rather than collect and convey stormwater through an underground pipe as previously proposed, the project
would allow stormwater to sheet flow off the site and collect within the existing storm drain inlets. The
stormwater volume would not increase as the existing building floor area and impervious surfaces on-site
would not change. The change from the use of underground pipes to sheet flow for site drainage would not
present new environmental impacts. Stormwater volume and pollutants from the site would remain the
same and the project would stil comply with the requirements of the NPDES with regards to the
implementation of construction and post-construction BMPs to reduce pollutants in the stormwater.

The previously adopted MN did not identify significant impacts to hydrology and water quality associated
with implementation of the proposed project. No changes to hydrologic impacts are anticipated with the
modified project.

Hazardous Materials. Implementation of the changes in the grading plan, on-site storm drainage and
methane sensors for the modified project would avoid the potential for disturbance of landfill material that
may be located beneath the construction area. This would be a beneficial impact in terms of hazardous
materials. The methane monitoring program for the landfill would detennne whether methane gas from the
landfill is present in or around the perimeter of the buildings. If methane gas is detected at levels that may
pose public health and safety risks, appropriate mitigation would be implemented as part of the landfil's
post-closure plan. The implementation of any future mitigation measure that may be necessary is not
addressed as part of this Addendum. The installation of monitoring equipment under the modified project
would not create environmental impacts beyond what has been described for the proposed project.
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The following mitigation measure was provided to avoid or prevent significant adverse impacts relating to
human health and hazards and reduce potential impacts to insignificant levels:

· Renovation and demolition of existing structures on the site shall include asbestos and lead-
based paint testing. All identified asbestos and lead-based paint would have to be removed and
disposed of as part of demolition activities by a licensed contractor, in accordance with existing
South Coast Air Quality Management District (SCAQMD) regulations and with oversight
performed by an independent asbestos consultant. In addition, any activities that would involve
the routine transport, use, or disposal of these hazardous materials would be made in
accordance with federal, state and local regulations.

The proposed changes to the project would not lead to new environmental impacts that may require other
mitigation. As indicated, the closure program for the landfill would be implemented independent of the
proposed Biscailuz Regional Training Center. Thus, no changes to the anticipated impacts would occur with
the modified project.

No change in the environmental analysis or mandatory findings of significance is expected with revisions to
the project description. The potentially significant adverse impacts of the project and the mitigation
measures that would avoid or reduce significant adverse impacts would not change with changes to the
project.

4. CEQA COMPLIANCE

Based on Section 15164(b) of the CEQA Guidelines, an Addendum to an MND is needed for this project
because "only minor technical changes or additions are necessar or none of the conditions described in
Section 15162 callng for the preparation of a Subsequent EIR or negative declaration have occurred". In
accordance with Section 15164(e) of the CEQA Guidelines, the following findings are made based on the
analysis that no change in environmental impacts is expected with the proposed changes to the project and
as the basis for the preparation of this Addendum:

Preparation of Addendum:

Relative to Section 15164 (b):
· This Addendum has been prepared to address changes in the project. No changes to the MND for

the Eugene C. BiscaIluz Regional Training Center are needed, which require the preparation of a
subsequent negative declaration (as listed in Section 15162 ofthe CEQA Guidelines).

Relative to Section 15164 (c):
· This Addendum wil be attached to the Final MND for the Eugene C. BiscaIluz Regional Training

Center.

Relative to Section 15164 (d):
· The Los Angeles County Sheriff s Department shall consider this Addendum with the Final MND

prior to a decision on the proposed changes to the project.

Eugene C. Biscailuz Regional Training Center January 17, 2006
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Addendum to the MND

Relative to Section 15164 ( e):
. This Addendum includes an explanation as to why a Subsequent MND was found to be

unnecessary and thus, has not been prepared for the proposed changes to the project, as defined
above.

Determination to not prepare a Subsequent MND:

Relative to Section 15162 (a) (J):
. The changes to the project would not require major revisions to the previous MN that may be

necessar due to the involvement of new significant environmental effects or a substantial increase
in the severity of previously identified significant effects.

Relative to Section 15162 (a) (2):
. No substantial changes have occurred with respect to the circumstances under which the proposed

project is undertaken, which would require major revisions of the previous MND due to the
involvement of new significant environment effects or a substantial increase in the severity of
previously identified significant effects.

Relative to Section 15162 (a) (3):
. No new informtion of substantial importance, which was not known and could not have been

known with the exercise of reasonable dilgence at the time the previous MND was adopted, has
become known.

Relative to Section 15162 (a) (3) (A):
. New infonnation obtained as part of the revised project shows that the project would not have a

significant effect that was not discussed in the previous MND.

Relative to Section 15162 (a) (3) (B):
. Significant effects previously examined in the MND for the Eugene C. Biscailuz Regional Training

Center would not be any more severe with the revised project.

Relative to Section 15162 (a) (3) (C):
. No mitigation measures or alternatives previously found not to be feasible would in fact be feasible

and would substantially reduce one or more significant effect of the project, which the Los Angeles
County Sheriff s Department declined to adopt, have been identified.

Relative to Section 15162 (a) (3) (D):
. No mitigation measures or alternatives which are considerably different than those analyzed in the

previous MND would substantially reduce one or more significant effects on the environment,
which the Los Angeles County Sheriff s Department declined to adopt, have been identified.

Relative to Section 15162 (b):
. A review of the existing conditions shows that there are no changed circumstances or conditions

which require preparation of a Subsequent MND. No changes to the project's circumstances have
occurred and no new infonnation that became available after adoption of MND for the Eugene C.
Biscailuz Regional Training Center require the preparation of a Subsequent MND, based on the
findings above.
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Addendum to the MND

Relative to Section 15162 ( c):
. The Los Angeles County Shenff s Department, acting as Lead Agency, has approved the Eugene C.

Biscailuz Regional Training Center project. None of the conditions requinng preparation of a
Subsequent MND have occurred. No further discretionary approval on the project is required as
part of future project construction.

Recirculation Requirements:

Relative to Section 15162 ( d):
. A Subsequent MND is not required and no noticing or public review period is required and none

has been provided.

Relative to Section 15073.5( c):

. Recirculation of the document is not required since the new information that is added to the MND

merely clarifies, amplifies, or makes insignificant modifications to the MND, as they relate to the
changes in the project.

Relative to Section 15164( c):

. The Addendum need not be circulated for public review and shall be attached to the Final MND for
the Eugene C. Biscailuz Regional Training Center.

6. CONCLUSIONS

The Los Angeles County Sheriff s Department adopted the MND for Eugene C. Biscailuz Regional
Training Center associated with constrction and operation of the proposed facility. The MND identified
the potentially significant adverse impacts of the project and outlined the mitigation measures that would
avoid or reduce the significant adverse impacts associated with facility construction and operation.

Compliance with the conditions and measures presented in the MND for the Eugene C. Biscailuz Regional
Training Center would reduce potentially significant site-specific impacts. Revisions to the project, as they
relate to the changes in the grading plan, the import of fill matenals to the site, change in on-site storm
drainage and installation of methane sensors, would not lead to additional significant effects on the
environment that were not identified in the MND for the Eugene C. Biscailuz Regional Training Center.
Thus, the revised project is within the scope of anticipated future development on the site, as analyzed in
the MN for the project and no subsequent MND is required. Further, no changes have been made to the
mitigation measures in the Mitigation Monitonng and Reporting Program (MMRP) for the project.

The Los Angeles County Sheriff s Department shall consider this Addendum with the Final MND for the
Eugene C. Biscailuz Regional Training Center, prior to a decision on future project actions.
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Addendum to the MND

The Final MND and Addendum are available at the following locations:

Biscailuz Regional Training Center
1060 North Eastern Avenue

Los Angeles, CA 90063

County of Los Angeles Sheriff s Deparment
1000 South Fremont A venue

5th Floor North - Bldg A9 East
Alhambra, CA 9 i 803
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